Jeston Sanders Soul Proprietor

Grant Proposal Timeline 1/12/2021

Week 1-2 following funding

Business Office Setup

Set up security system(Ring Cam)

Setup Computer and Desk

Setup a no walkin customer business studio

Reestablish Business Presence

Past due rent

PGE past due

Individual landline

All in one printer fax see full business budget

Vendor outreach (pricing and service agreements)

Godaddy

Wix

CopyCentral

Host Online Intake form and sample websites

Restaurant example website

General Contractor Example website or promotion

Artists website

Note: these sample websites are complete and need updating

Local Business Outreach (May be physically visited)

Sacramento County (Small Business Listings)

Solano County

East Bay

## Week 2 -3 following funding

Local Business Outreach (May be physically visited)

Sacramento County (Small Business Listings)

Solano County

East Bay

**Client Relations** 

Project Work

## All Weeks Following Funding

Quarterly Review

Local Business Outreach (May be physically visited)

Sacramento County (Small Business Listings)

Solano County East Bay Client Relations